

KITGUM WASH CLUSTER - WEEKLY REPORT

HEPATITIS E INTERVENTION

(01st OCTOBER 2008)

Key activities done during the week

1. Trained chlorinators; Padibe east (60), Lokung (40), Palabek kal(44).
2. Repair of water facilities.
3. Distribution of Chlorine tablets; Lokung (32,560), Palabek kal (2,800), Namokora (1,600), Omia anyima (1,200).
4. Chlorination at water sources; Padibe east (36), Lokung (20), Omia anyima(01).
5. Discussed and developed a common approach for taking chlorination to household level. Preferred a gradual and systematic, step by step approach.
6. Discussed and agreed on the minimum requirements (standards) for a traditional pit latrine construction.

Over-all Progress made

For the total of **fifteen** parishes assessed for progress in safe water coverage, indicates achievement of **79%** of target set. However, for the **sixteen** sites assessed for progress in sanitation coverage, indicates an achievement of about **38%**. No significant progress has been made over the last week alone.

Subcounty	Parish	Safe water		Latrine Stances	
		Target	Achieved	Target	Achieved
Padibe East	Wangtit	19	18	209	78
	Alaa	11	8	171	46
Padibe west	Ywaya	20	10	303	146
	Abakadyak	20	15	165	50
Mucwini	Pudo	09	09	158	08
	Pubech	14	09	205	32
	Bura	07	02	146	28
	Yepa	18	14	374	374

	Ogwapoke	08	04	79	51
Madi Opei	Kal	11	10	612	178
	Pobura	-	-	525	31
	Okol	-	-	491	49
	Lawiye oduny	04	03	256	84
	Main camp	15	15	200	200
Agoro	Potika IDP camp	11	11	180	180
	Agoro Main camp	13	13	-	-
Paloga	Main camp	11	11	180	87
TOTAL		191	152	4,254	1,622

Challenges

1. Low performance at the field level, notably;
 - a) Inadequate, Supervision of WASH activities at community level.
 - b) Collection of information and reporting not adequate
 - c) Distribution of materials delivered to the sub-counties, to the final users being very slow.
 - d) The recently established sub-county task seems to be not sure of responsibilities and directions.

Considered, carrying out weekly technical support supervision for WASH activities at sub-county level.

Planned Activities

A total of **48** new water facilities have been planned for a total of **41** parishes, and also a total of **2,735** have been planned for **12** parishes.

Subcounty	Parish	Safe water sources	Latrine Stances
Madi Opei	Okol	01	442
	Kal	00	449
	Lawiye Oduny	00	352
	Pobura	00	568
Mucwini	Pubech	04	173
	Bura	01	-
	Pudo	01	-
	Yepa	01	00
	Okol kal	00	60
	Pajong	01	163
Lokung	Pangira	02	-
	Dibolyech	01	-
	Lelapwot	01	-
	Pobel	01	-
	Pawor	01	-
	Olebi	01	-
Palabek kal	Lamwogogo	01	-
	Kal	01	-
	Labigiryang	01	-
Palabek Gem	Anaka	01	-
	Patanga	01	-
	Gem	01	-
	Moroto	02	-
Amida	Lamola	01	-
	Lukwor	02	-
Layamo	Paibwor	01	-
	Pagen	01	-
	Pamolo	02	-
Lagoro	Lakwor	01	-
K/matidi	Lumule	01	-

Namokora	Pagwok	01	-
Padibe east	Wangtit	03	131
	Alaa	00	125
	Katum	02	-
Padibe west	Abakadyak	01	115
	Madikiloc	01	-
	Lagwel	01	-
	Ywaya	03	157
Omia anyima	Melong	01	
	Palwo	01	
	Pella	01	
TOTAL		48	2,735

GAPS

For the **eleven** parishes fully assessed, the gaps as in safe water needs are as indicated below. A total of up to **twenty eight** new water facilities are required to address safe water needs in these areas.

Subcounty	Parish	Safe water sources
Padibe East	Wangtit	00
	Alaa	03
Padibe west	Ywaya	07
	Abakadyak	04
Mucwini	Pudo	00
	Pubech	01
	Bura	04
	Yepa	03
Madi Opei	Ogwapoke	04
	Kal	01
	Lawiye oduny	01
Total		28